

Construction Activity for July 26 – August 1, 2010

Distribution Main Replacement – Adjacent to CIAC Water Pipeline Project, Segment 1

Pipeline installation is complete. Restoration continues along the route.

New CIAC Water Pipeline Project, Segment 1

The project continues on schedule.

Preparations for the tie-in of the recently installed UCAP water main to the existing water main will begin. The intersection of E. Hanna Avenue and N. 30th Street will be closed for up to one month beginning Thursday, July 22.

Pipeline installation activities continue on E. Cass Street from N. Nebraska Avenue to N. Jefferson Street.

Restoration continues along the route.

Road closures and detours:

- N. 30th Street and E. Hanna Avenue: The intersection will be closed starting July 22 for one month. Please follow the posted detour signs.
- E. Osborne Avenue closed at N. 29th Street from July 27 through 31. Please follow the posted detour signs.
- E. 18th Avenue from N. 15th Street to N. 27th Street is open to local traffic only, with these exceptions:
 - E. 18th Avenue from N. 18th Street to N. 20th Street is closed.
 - E. 18th Avenue from N. 25th Street to N. 27th Street is closed.
- Cass Street (Jefferson to Governor): Eastbound travel lane closed. One westbound travel lane remains open for local traffic only.
- Cass Street (Governor to Nebraska): One westbound and one eastbound travel lane remain open for local traffic only.
- Cass Street (Tampa to Florida): Northernmost eastbound travel lane closed.
- Intermittent lane closures along the route for restoration.