

## **McManus, Jennifer/TPA**

---

**From:** Williams, India/TPA  
**Sent:** Friday, May 28, 2010 8:01 AM  
**To:** Adriana Colina; Amanda Yaksic; Belinda Allen; Bertha Mitchell; Bob McDonough; Brad Suder; Brenda Campbell; Carla Jackson; Catherine Jones; Christina Voehl; Cindy Toselli; Conchita Tilton; Corine Linebrink; Cynthia Sarff; Dallas Pryor; David Houseman; David Reilly; David Tull; David Vaughn; Ed Johnson; Jae-Sang Lee; James Brewer; Jim Burnside; Jim Reese; Joan Greco; Kathy Beck; Ken Perry; Liana Lopez; Libby Wilson; Linda Carlo; Lori Hernandez; Mary Bryan; Michael Chen; Michael Dyer; Michele Miles; Michele Phillips; Michelle Crawford; Michelle Van Loan; Peggy Gaskins; Rhonda Smalls; Sandra Bell; Sandra Wolcott; Shannon Edge; Sherry Crawford; Susan Robinson; Theresa Meyer; Thomas Nguyen; Tonia Hightower; Tonja Brickhouse; Carl Giguere; Lisa Martineau; Peter Charbonneau; Rhonda Gray; Geoffrey.Brown@tampagov.net; Scott Ehlers (scott.ehlers@tampagov.net); Chris Jackson; Edwin Rivers; Linda Coleman-Davis; Marion Sell; Marleen Seiss; Michelle Johannesen; Rita Sotomayor-Valdes; Toni Davis  
**Cc:** Houston, Randy/TPA; Al Fisher; Nero, Wendy/TPA; Pearson, Jeff/GNV; Postlethwait, Niel/TPA; Ashman, David/TPA; McManus, Jennifer/TPA; Willoughby, Yvonne/TPA; Rock, Troy/TPA; Schoster, Dave/SWF; Fox, Michael/TPA; Giordano, Gary/TPA  
**Subject:** UCAP Update for 05/31/10 - 06/06/10

Good morning.

This is the latest Tampa UCAP activity update. Additional information about the projects, including an interactive projects map, can be found on the Tampa UCAP website at [www.tampa-ucap.com](http://www.tampa-ucap.com). Please send me an email or give me a call if you have questions.

## **Construction Activity for May 31 – June 6, 2010**

**No construction work on Monday, May 31, due to Memorial Day holiday**

### **New CIAC Water Pipeline Project, Segment 1**

The project continues on schedule.

Pipeline installation continues along several sections of the route: N. 29th Street from E. 38th Avenue to E. Palifox Street, E. 18th Avenue from N. 22nd Street to N. 27th Street, and E. 18th Avenue from N. 14th Street to N. 20th Street.

Restoration continues along the route.

#### ***Road closures and detours:***

- N. 29th Street from E. 38th Avenue to E. Palifox Street is open to local traffic only.
- E. 18th Avenue from N. 22nd Street to N. 29th Street is open to local traffic only.
- E. 18th Avenue from N. 20th Street to N. 22nd Street is closed.
- E. 18th Avenue from N. 15th Street to N. 17th Street is closed.

### **Distribution Main Replacement – Adjacent to CIAC Water Pipeline Project, Segment 1**

The project continues on schedule.

Pipeline installation is complete on N. 29th Street from E. Chelsea Street to E. Palifox Street. Testing and disinfection, and house service connections continue. Restoration continues along the route.

***Road closures and detours:***

See list above under New CIAC Water Pipeline Project, Segment 1 for applicable closures and detours.

## **Channel District Improvements Projects**

### ***York Street***

Construction activities are underway on York Street east of Channelside Drive. Channelside Drive remains open during construction through the use of tunneling technology.

### ***Washington Street***

Construction activity for the tunnel under Channelside Drive continues.

***Road closures and detours:***

- York Street is closed to traffic east of Channelside Drive. Traffic to the Florida Aquarium is rerouted on Channelside Drive to McKay Street, then to a designated access road on the Tampa Port Authority's property leading to the Florida Aquarium's parking lot entrance.
- Washington Street from Channelside Drive to the west 90 feet is closed to traffic. Local access on Washington Street west of the closure is maintained to provide access to parking.

## **Downtown Pipeline Replacement Project**

The Downtown project continues on schedule.

Pipe installation continues on Twiggs, Cass, and Tampa. Connections continue along Florida and Nebraska.

***Road closures and detours:***

- Twiggs Street (west of Meridian): The two lanes on the **SOUTH** side of Twiggs from Meridian to Pierce are closed. Motorists see a new traffic pattern - the two lanes on the **NORTH** side are westbound only. Eastbound motorists are detoured on Pierce to Jackson. Limited street parking is available in this area.

*This portion of Twiggs Street is expected to be reopened to two-way traffic by mid-June.*

- Twiggs Street (east of Meridian): Motorists see a new traffic pattern - eastbound traffic is maintained and traffic shifts to one lane westbound from Meridian to Channelside.
- Twiggs Street (at Tampa): There is no through traffic on Twiggs at Tampa.
- Nebraska Avenue (Kennedy to Cass): Two center lanes are closed. One northbound lane and one southbound lane remain open.
- Cass Street (Doyle Carlton to Florida): Northern parking and travel lanes are closed. Two lanes remain open for eastbound traffic.
- Polk Street (Morgan to Jefferson): Northern westbound parking and travel lanes are closed to through traffic.

- Tampa Street (Tyler to Madison): Two travel lanes, parking lane and bike lane on the west side are closed. Two lanes remain open for southbound traffic. Limited street parking is available in this area.  
*The portion of Tampa Street north of Twiggs is expected to be reopened by mid-June.*
- Jefferson Street (Twiggs to Zack): Northbound lanes are closed. The southbound lanes remain open for local access only.
- Zack Street (Franklin to Florida): Northernmost lane is closed.
- Zack Street (at Tampa): Eastbound lane is closed at Tampa.

***Please allow for extra time to get to your destination! Many downtown area roads have lane closures or different traffic patterns due to UCAP and other City of Tampa construction activities.***

## **Planning and Design Activity**

### **Sulphur Springs Upper Weir and Pump Station Project**

90% design is in progress.

## **Completed Projects**

**22nd Avenue Water Pipeline Replacement Project**

**19th Street Water Pipeline Replacement Project**

**12th Street Wastewater Force Main Replacement Project**

**30th Street Stormwater Force Main Project (design only)**

**New CIAC Water Pipeline Project – Segment 4 (design only)**

India Williams  
 Tampa UCAP Public Involvement  
**CH2MHILL** Constructors, Inc.  
 4350 West Cypress Street  
 Suite 600  
 Tampa, FL 33607  
 813-874-6522, ext. 4302  
[india.williams@ch2m.com](mailto:india.williams@ch2m.com)