

McManus, Jennifer/TPA

From: Williams, India/TPA
Sent: Friday, September 03, 2010 1:29 PM
To: Adriana Colina; Amanda Yaksic; Belinda Allen; Bertha Mitchell; Bob McDonough; Brad Suder; Brenda Campbell; Carla Jackson; Catherine Jones; Christina Voehl; Cindy Toselli; Conchita Tilton; Corine Linebrink (corine.linebrink-wain@tampagov.net); Cynthia Sarff; Dallas Pryor (dallas.pryor@tampagov.net); David Houseman; David Reilly; David Tull; David Vaughn; Ed Johnson; Jae-Sang Lee; James Brewer (james.brewer@tampagov.net); Jim Burnside; Jim Reese; Joan Greco; Kathy Beck; Ken Perry; Liana Lopez; Libby Wilson; Linda Carlo; Lori Hernandez; Mary Bryan; Michael Chen; Michael Dyer; Michele Miles; Michele Phillips; Michelle Crawford; Michelle Van Loan; Peggy Gaskins; Rhonda Smalls; Sandra Bell; Sandra Wolcott; Shannon Edge; Sherry Crawford; Susan Robinson; Theresa Meyer; Thomas Nguyen; Tonia Hightower; Tonja Brickhouse; Geoffrey. Brown@tampagov. net (geoffrey.brown@tampagov.net); Scott Ehlers (scott.ehlers@tampagov.net); Carl Giguere; Lisa Martineau (lisa.martineau@tampagov.net); Peter Charbonneau (peter.charbonneau@ci.tampa.fl.us); Rhonda Gray; Chris Jackson (Chris.Jackson@Tampagov.net); Edwin Rivers (Edwin.Rivers@Tampagov.net); Linda Coleman-Davis (Linda.Coleman-Davis@Tampagov.net); Marion Sell; Marleen Seiss (Marleen.Seiss@Tampagov.net); Michelle Johannesen (Michelle.Johannesen@Tampagov.net); Rita Sotomayor-Valdes (Rita.Sotomayor-Valdes@Tampagov.net); Toni Davis (Toni.Davis@Tampagov.net)
Cc: Al Fisher; Ashman, David/TPA; Fox, Michael/TPA; Giordano, Gary/TPA; Houston, Randy/TPA; McManus, Jennifer/TPA; Nero, Wendy/TPA; Pearson, Jeff/GNV; Postlethwait, Niel/TPA; Rock, Troy/TPA; Schoster, Dave/SWF; Willoughby, Yvonne/TPA; Hester, Matthew/TPA
Subject: UCAP Update for 09/06-12/10

Good afternoon.

This is the latest Tampa UCAP activity update. Additional information about the projects, including an interactive projects map, can be found on the Tampa UCAP website at www.tampa-ucap.com. Please send me an email or give me a call if you have questions.

Construction Activity for September 6 - September 12, 2010

There will be no active construction on Monday, September 6, due to the Labor Day holiday.

New CIAC Water Pipeline Project, Segment 1

The project continues on schedule.

Pipeline installation is complete. Activities for the tie-in of the recently installed UCAP water main to the existing water main continue.

The intersection of E. Hanna Avenue and N. 30th Street remains closed through September 8.

Restoration continues along the route.

Road closures and detours:

- N. 30th Street and E. Hanna Avenue: The intersection is closed through September 8. Please follow the posted detour signs.
- E. 18th Avenue from N. 20th Street to Banza Street is closed.

- Cass Street (Jefferson to Nebraska): One eastbound travel lane and one westbound travel lane remain open for local traffic only.
- Intermittent lane closures along the route for restoration.

Distribution Main Replacement – Adjacent to CIAC Water Pipeline Project, Segment 1

Pipeline installation is complete. Restoration continues along the route.

Road closures and detours:

See list above under New CIAC Water Pipeline Project, Segment 1 for applicable closures and detours.

Channel District Improvements Projects

York Street

Construction activities continue on York Street east of Channelside Drive.

Washington Street

Construction activity on Washington Street continues. Utility crews are working along Washington Street between S. 12th Street and Meridian Avenue.

The Seven One Seven Parking lot located on the south side of Washington Street at Channelside Drive has an alternate entrance on Channelside Drive just south of Washington Street.

Road closures and detours:

- Washington Street from Channelside Drive to the west of S. 12th Street is closed. Alternate parking arrangements are provided for local residents.

Downtown Pipeline Replacement Project

The Downtown project continues on schedule.

Pipe installation continues on Tampa Street, Polk Street, and Twiggs Street.

Road closures and detours:

- Florida Avenue (Harrison to Scott): Two westernmost travel lanes are closed from 5AM to 3PM. Two northbound travel lanes are open after 3PM.
- Laurel Street (Florida to Marion): Closed to through traffic.
- Fortune Street (Florida to Marion): Closed to through traffic.
- Cass Street (Jefferson to Nebraska): One eastbound travel lane and one westbound travel lane remain open for local traffic only.
- Polk Street (Ashley to Franklin & Morgan to Jefferson): Northern westbound travel and parking lanes are closed.
- Polk Street (Franklin to Morgan): Closed to through traffic. Local access only in northern travel lane.

- Marion Street (at Polk): Closed to traffic.
- Twiggs Street (Florida to Pierce): Northernmost westbound travel and parking lanes are closed. Two eastbound travel lanes remain open.
- Madison Street (Tampa to Florida): Northernmost westbound travel and parking lanes are closed.
- Franklin Street (at Madison): Closed to traffic.
- Tampa Street (Cass to Polk): Easternmost travel and parking lanes are closed. Two southbound travel lanes remain open.
- Tampa Street (Harrison to Tyler): Easternmost travel lane is closed.
- Tyler Street (Tampa to Franklin): Closed to traffic.
- Pierce Street (Zack to Twiggs): Closed to through traffic.

Please allow for extra time to get to your destination! Many downtown area roads have lane closures or different traffic patterns due to UCAP and other City of Tampa construction activities.

India Williams
Tampa UCAP Public Involvement
CH2MHILL Constructors, Inc.
4350 West Cypress Street
Suite 600
Tampa, FL 33607
813-874-6522, ext. 4302
india.williams@ch2m.com